ICON architecture, inc.

Oil Region National Heritage Area

Project Schedule - Actual Dates to be determined



Task 1: Review of Existing Plans and Accomplishments
- Intial Meetings
- Summary of accomplishments and opportunities

Task 2: Preservation Element of Management Plan
- List of Resources
- Meetings with stakeholders and officials
- Preservation program options and opportunities
- Draft recommendations
- Preservation guidance plan

Task 3: Synthesis and Preliminary Draft Recommendations
- Integrate results of Task 1 and 2 to Current Plan
- Develop expanded partner roles
- Amend action agenda, as required
- Revise costs and phasing as appropriate

Task 4: Revised MAP Plan and Executive Summary
- Determine appropriate format
- Modify or amend Technical Plan - Draft
- Revise Technical Plan and Executive Summary

Task 5: Environmental Assessment
- Chapter drafts
- Integrated draft to client
- Publish and promulgate EA and Revised Plan

Meetings

Public Meetings (coordinated with Steering Committee)
- ***Meeting 1: Opportunities*** (Advisory Council)
- ***Meeting 2: Proposals***
- ***Meeting 3: Recommendations***

Milestones

1 Initial Draft Sections *(to be reviewed as developed)*
2 Full Draft of Plan Augmentation and EA
3 Final Version of Plan Augmentation and EA
4 Website update - for internal posting
5 Website update - for public posting
6 Deadline for Public Comment
7 Final Printed Versions